

NEH Project Roadmap



Webinars

Mentorship

Start ● 3/26/21 Meet & Greet

AV Basics
April 14

Narrative Interview

Inspection &
Inventory
April 28

Set Inventory
Goals

Metadata
May 12

Establish
Metadata

In-house vs.
Out-of-House
Digitization
May 26

Process
Collection

Disaster
Preparedness
June 9

Create Inventory

Mukurtu
June 23

Preservation
Plan

11/29/21 ATALM Panel

Finish